



TULLAMORE STREET ENHANCEMENT PROJECT

Project Newsletter No. 10

25th February 2020

O'Connor Square.

The works in O'Connor square are nearing completion and the new plaza will be open to the public in March. On Tan-yard lane work on additional parking spaces and associated footpath and hard landscaping have commenced and will be completed in March.



Bridge Street.

The pedestrian crossing to the front of O'Connor Square crossing Bridge street has entered phase two of construction and traffic is now traversing the first section. Construction is complete and when this paved area has cured sufficiently the street will open back up to two way traffic.

Columcille Street / Harbour Street.

Works on the foul sewer on Columcille Street are now complete and the foul sewer rehabilitation has moved to Harbour Street. To facilitate the works on Harbour Street a one way traffic system has been implemented allowing traffic from Columcille Street to exit on to Harbour Street only, inbound traffic has been diverted via the Kilbeggan Bridge. This arrangement will be in place until the works on Harbour Street are completed in March.

Footpath rehabilitation is continuing on Columcille Street with works at the junction currently underway before the Contractor moves onto the upper section of Columcille Street in March. Street Enhancement work on this final section of the project will proceed as far as Durrow lane and is programmed to be complete by June.

Pedestrian Bridge

The pedestrian bridge over the Tullamore river linking Millennium square on Main Street to the Bridge centre car park is now complete and the bridge was opened on Friday 14/02/2020.



Road resurfacing

The road resurfacing from Bridge Street to Harbour Street will commence on 18th March and will run until 26th March. These

works will require intermittent road closures on Patrick Street, Church Street, Distillery Lane and Bridge Lane.