



TULLAMORE STREET ENHANCEMENT PROJECT

Project Newsletter No. 9

21st January 2020

O'Connor Square.

Work continues on the second half of O'Connor square, paving of parking spaces to the library side of the monument and the paving of the main pedestrian plaza is ongoing. Underground ducting to facilitate lighting and electricity supplies have been completed to the main pedestrian plaza area. The next phase will continue towards the front of the library and a road closure is in place for Bridge lane to facilitate this work.



Columcille Street.

Works are now progressing on Columcille Street upper with the foul sewer rehabilitation followed by footpath refurbishment and associated works. To facilitate these works a one way traffic system has been implemented allowing southbound traffic onto Columcille Street upper from the Kilbeggan Bridge to the junction of Harbour Street, this came into effect on Monday 13/01/2020 and will be in place until early February.

When the sewer is complete on Columcille Street the rehabilitation of the sewer on Harbour Street will commence.

Bridge Street & Distillery lane.

The raised table pedestrian crossing is currently under construction on Distillery lane. Distillery lane is closed from the 15th until the 29th of January to facilitate this work. Once Distillery lane is open to vehicular traffic again work will commence on a raised table pedestrian crossing on Bridge Street. To facilitate these works a one way system will come into operation on Wednesday 29th January for four weeks.



Pedestrian Bridge

The pedestrian bridge over the Tullamore river linking Millennium square on Main Street to the Bridge centre car park is nearing completion. The safety handrail on the bridge is currently outstanding and once this is fitted the bridge can be opened to the public in the coming weeks.